
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:17 PM
Run date

Time

Reviewer: Jefferson, Paul 11-Apr-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 024 Date: 19-Jun-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 380

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), Ralph Gomez, Jorge Gomez, JD Freeman,
Marcus McDowell, Sal Aldana, Jim Medina, Ricky Valenzuela, Danny McDowell all Carpenters. Everyone
worked 8 regular hours unless otherwise noted.

Today Conco continues drilling #25 dowels.
Conco is also working on the E2 Soffit Beam mock-up. See photo below.

CCO 327 - ABF - Surveyors onsite. ABF is fabricating new access structure at pier 7. ABF is also
supporting all sub-contractors on site. ABF has 2-3 engineers on site 10 to 12 hours plus safety for 2.5
hours. ABF has various equipment onsite difficult to verify all equipment in use for this CCO.

Equipment:
Total Station - 10 Hrs
Leica Level 2 each - 10 Hrs
220 KW Generator - 12 Hrs
W2 Elevator - 2.5 Hrs
6 pick up - various hrs
60 ton hydro crane - 12 Hrs
Extendable Fork Lift - 4 Hrs
4 Welders - 9 Hrs Ea
2 Grinders - 10 Hrs Ea
20 Radios - various Hrs
2 Torches - 10 Hrs Ea
Forklift Extendable - 4 Hrs

CCO 314 - ABF - See B. Wolcott's dirary for ABF labor and equipment.

CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Finished machining angle west side at E2W - started drilling holes at
this location. Moved milling machine to the south face of E2W.

Inspectors Remarks:

I worked 4 hours overtime covering field activities.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 024 Date: 19-Jun-2013 Wednesday

Bid Item: 001 0-CDM-EFA.325CCO-325 Pier E2 Concrete Demollition

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 8.00 0.00 0.00 8.00

APP Marcus McDowellCarpenter 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN AARON KENTIronworker 0.00 0.00 2.50 2.50

OTH NICOLAUS SHAFEROperator 1.50 0.00 0.00 1.50

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM CHRISTOPHER BOWLESIronworker 8.00 2.00 0.00 10.00

JNM RICK CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 6.00 0.00 0.00 6.00

JNM HOWARD SCHROYEROperator 0.00 0.00 2.50 2.50

GEN John PerineIronworker 4.00 1.00 0.00 5.00

THOMAS FINNEGAN 8.00 0.50 0.00 8.50

APP NICOLE ZBYCZIKSurveyor 8.00 0.00 0.00 8.00

OTH DAVID ADAMSSurveyor 3.00 2.00 0.00 5.00

Attachment

E2 Mock Up E2 Mock Up
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